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PATRIOTBREW,

MY HEALTHEVE T, KIOSKS

AND CORRIDORS

PHASE 4

INDEPENDENT OF ONCOLOGY. WORK CAN
OCCUR ANYTIME.

INSTALL TEMPORARY  CONSTRUCTION
PARTITIONS OUTSIDE REGULAR BUSINESS
HOURS. CORRIDOR TO REMAIN OPEN. ALL
VA DEPARTMENTS TO REMAIN
OPERATIONAL.

COMPLETE SCHEDULED REMODELING OF
EACH AREA.  KIOSK AREA & MY
HEALTHEVET SHALL NOT BE SCHEDULED
CONCURRENTLY IN ORDER TO MAINTAIN
ACCESS THROUGH THE CORRIDOR.

COMPLETE SCHEDULED REMODELING OF
CORRIDORS OUTSIDE REGULAR BUSINESS
HOURS. PROVIDE BARRICADES AND
DIRECTIONAL SIGNAGE TO REROUTE
PEOPLE AROUND OFF-HOURS
CONSTRUCTION AREA.  CORRIDORS MUST
BE OPEN, FREE OF ALL CONSTRUCTION
MATERIALS & CLEANED FOR OPENING OF
NEXT REGULAR BUSINESS DAY
COORDINATE ALL WORK WITH VA.
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PHASE 2 PLAN - FIRST FLOOR
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ONCOLOGY PHASE 1.1

©

REVERSE DOOR SWING BETWEEN ROOMS
1C-55 & 1C-56. OWNER RELOCATE
POLICE CHIEF & PATIENT ADVOCATE TO
THESE OFFICES.

OWNER RELOCATE CLEAN UTILITY
FUNCTION TO PROCEDURE 1C-70D &
REMOVE ONCOLOGY OFFICE FURNISHINGS.

INSTALL TEMPORARY CONSTRUCTION
PARTITIONS OUTSIDE REGULAR BUSINESS
HOURS. EXISTING ONCOLOGY UNIT TO
REMAIN IN' OPERATION DURING PHASE 1.1
REMODELING WITH ACCESS FROM
CORRIDOR TO SOUTH.

COMPLETE SCHEDULED REMODELING OF
HATCHED AREA PHASE 1.1

ONCOLOGY PHASE 1.7

®©

RELOCATE MODULAR NURSE STATION
3'-0"t SOUTH. INSTALL TEMPORARY
CONSTRUCTION PARTITION OUTSIDE
REGULAR BUSINESS HOURS. EXISTING
ONCOLOGY TO REMAIN IN OPERATION
WITH EXISTING THREE (3) STATIONS AT
EAST WALL.

REMOVE WALL BETWEEN PHASE 1.1 &
PHASE 1.2. COMPLETE SCHEDULED
REMODELING OF CROSS HATCHED AREA
PHASE 1.2.

WITH PHASE 1.1 & 1.2 COMPLETED
RELOCATE EXISTING MODULAR NURSE
COUNTER TO NEWLY REMODELED AREA &
REMOVE TEMPORARY CONSTRUCTION
BARRIER WHERE INDICATED.

ONCOLOGY PHASE 7

ONCOLOGY UNIT TO REMAIN IN
OPERATION WITH FOUR (4) STATIONS IN
NEWLY REMODELED AREA, TEMPORARY
NURSE COUNTER LOCATION &
TEMPORARY ENTRANCE THROUGH NEW
PROCEDURE ROOM.

COMPLETE SCHEDULED REMODELING IN
DIAGONAL HATCHED AREA.

NOTE: TEMPORARY CONSTRUCTION
PARTITIONS IN PHASE 1 THRU 3, FIRST
FLOOR ONCOLOGY AREA, DUE TO
EXTREME DUST AND NOISE SENSITIVITY,
SHALL BE 5/8" TYPE X FIRE RATED
GWB: JOINTS FINISHED AND PAINTED
BOTH SIDES, WITH MINERAL WOOL
SOUND ATTENUATION INSULATION FULL
THICKNESS IN CAVITY. EXTEND FROM
FLOOR TO UNDERSIDE OF STRUCTURE
ABOVE, SEAL AROUND PERIMETER AND
ALL PENETRATIONS.
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PHASE 1 THRU 3 PLAN - BASEMENT
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ONCOLOGY PHASE 3

RELOCATE NURSE COUNTER TO WEST &
INSTALL TEMPORARY DUST BARRIER AS
REQUIRED FOR REMOVAL OF EXISTING
WALL & CONSTRUCTION PARTITIONS
OUTSIDE NORMAL BUSINESS HOURS.
PATCH TO MATCH EXISTING FINISHES.

INSTALL FINAL MODULAR NURSE DESK
CONFIGURATION OUTSIDE NORMAL
BUSINESS HOURS.

@ NEW EIGHT (8) STATION ONCOLOGY UNIT
OPERATIONAL.

NOTE: WORK UNDER

(3A) AND (3B)

ABOVE MUST ALL BE COMPLETED
IN ONE OVERNIGHT AND READY
FOR VA USE AT MORNING OPENING
FOR BUSINESS.

ONCOLOGY PHASE 1.1 & 1.7

‘ BEFORE BEGINNING AFTER BUSINESS
HOURS WORK, SEAL OFF SERVING LINE
AND KITCHEN WITH FIRE RETARDANT
POLYETHYLENE DUST BARRIER TO BE
REMOVED EACH DAY BEFORE OPENING
FOR REGULAR BUSINESS HOURS.

PHASE 1.1 & 1.2 ABOVE CEILING WORK
10 BE COMPLETED CONCURRENT WITH
RELATED 1ST FLOOR REMODELING ABOVE.
ALL ABOVE CEILING PLUMBING DEMOLITION
AND REMODELING SHALL BE OUTSIDE
NORMAL BUSINESS HOURS. ALL
CONSTRUCTION DEBRIS, TOOLS AND
MATERIALS MUST BE REMOVED, ACOUSTIC
TILE CEILING PANELS REPLACED AND
AREA CLEANED PRIOR TO FOOD SERVICE
AND DINING OPENING FOR REGULAR
BUSINESS HOURS EACH DAY.

ONCOLOGY PHASE 7 & PHASE 9

BEFORE BEGINNING AFTER BUSINESS
HOURS WORK, SEAL OFF SERVING LINE
AND KITCHEN WITH FIRE RETARDANT
POLYETHYLENE DUST BARRIER TO BE
REMOVED EACH DAY BEFORE OPENING
FOR REGULAR BUSINESS HOURS.

PHASE 2 & 3 ABOVE CEILING WORK TO
BE COMPLETED CONCURRENT WITH
RELATED 1ST FLOOR REMODELING ABOVE.
ALL ABOVE CEILING PLUMBING DEMOLITION
AND REMODELING SHALL BE OUTSIDE
NORMAL BUSINESS HOURS. ALL
CONSTRUCTION DEBRIS, TOOLS AND
MATERIALS MUST BE REMOVED, ACOUSTIC
TILE CEILING PANELS REPLACED AND
AREA CLEANED PRIOR TO FOOD SERVICE
AND DINING OPENING FOR REGULAR
BUSINESS HOURS EACH DAY.

Revisions

Date

Dept. of Veterans Affairs
Health Care System

2101 Elm Street North
Fargo, ND 58102

IMAGE GROUP INC.
403 CENTER AVENUE, SUITE 300
MOORHEAD, MN 56560

IMAGE GROUP INC, Architecture & Interiors

OBERMLLER NELSON ENGNEERING, Mechanical Engineers

MBN ENGINEERNG, Electrical Engineers

I hereby certify that this plan specification, or
report was prepared by me or under my direct
supervision, and that I am duly Registered
Architect under the laws of the State of North

Dakota. ,
[t Mottt

Date 5/9/2013 Reg. No._ 378

Drawing Title Project Title Date
PHASING PLANS FARGO VA HEALTH CARE SYSTEM MAY 10, 2018
RENOVATE FIRST FLOOR,
BUILDING 1 1=20"-0°
VA Project No. Contract No. Designed By Checked By Drawn By Drawing No.
VA263-P-1217 °
Building No. AutoCAD Fie Name Location
1 46 Phasing.dwg FARGO VA I%‘Eélég_l I\CIDDARE SYSTEM || | e

Department of
Veterans Affairs

A




